



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 11-16-18

Subject: Change Order to Denco Construction

CO 1- Owner and YMCA requested add to use remaining funds for Trail Repair to add culverts and stockpile material for maintaining trails. The Budget for Trail Repair was set per the Court Order 2014-864-11-10 to extend the YMCA Management Agreement. We request a budget amendment in the amount of \$24,415.00 from Program Contingency to Building Improvements for this change order.

Total for this Change Order - \$25,011.39 or 5.1% of contract

Total Change Orders for the Project - \$25,011.39 or 5.1% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

Oc
3:11
11/8/18