



Contract Change Order

Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Denco CS Corp.
5525 Lyons Rd.
Garland, TX 75043

Effective Date 16-Nov-18
Contract No. 2017-273
Contract Name: Construction, Collin County Adventure Camp
Trail Rehabilitation

Awarded by Court Order No.: 2018-007-01-08
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Change Order:

(1) Install 6 Culverts @ 54.18/LF plus \$750.00 per culvert for repair of trail where installed, Total = \$11,001.60
(2) Provide 40 yards of base material @ \$60.00 per yard. Total = \$2400.00 (3) Provide 150 yards of finish material @ \$60.00 per yard. Total = \$9000.00. (4) Contractors OH & Fee = \$2240.16 (5) Insurance = \$369.63.
(6) Extend the contract completion time by twenty (20) calendar days. Per Denco CS Corp Proposed Change Order 3 dated 11/14/2018

\$25,011.39

Change Order No. 3 Total

\$25,011.39

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$492,366.55

Net Change to Change Order(s)

PREVIOUS	Change Order No. 1	\$0.00
PREVIOUS	Change Order No. 2	\$0.00
CURRENT	Change Order No. 3	\$25,011.39

Total change orders to date:

The new (contract sum) including this Change Order will be: \$517,377.94

ACCEPTED BY:

Dawn Gosselin (Please Print)

Denco CS Corp.
5525 Lyons Rd.
Garland, TX 75043

SIGNATURE

TITLE: Project Administrator
DATE: 11/16/2018

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, OPPB
Purchasing Agent

DATE: 11/16/18