Const	ENCO ruction Specialists	Date:		11/15/2018
	uilding Your Future " www.DencoCS.com			PCO #3
	5525 Lyons Road Garland, TX 75043 : (p) 972.226.26	609 : (f) 972.226.0	165	
Customer	ſ		Project	
	Collin County		Collin County	
	4600 Community Ave. McKinney State TX ZIP		Adventure Camp	
	Brad Harris			
Qty	Description		Unit Price	TOTAL
	PROPOSED CHANGE ORDER 3			
			_	
	Install 6 Culverts: @ \$54.18/LF plus \$750.00 per culv	ert for repair	_	\$11,001.60
	of trail where installed			
	Provide 40 yards of base material		\$60/yard	\$2,400.00
	Provide 150 Yards of Finish Material		\$60/yard	\$9,000.00
			¢00, yara	\$0,000.00
			_	
	PRICING OF CHANGE ORDERS DO NOT TAK CONSIDERATION EXTENSIONS OF TIM	-	_	
		L .		
	Additional time to be added to contract for this scope of work is: <u>20</u> Calendar Days (from date of approval)			
	Additional General Conditions			
	Approved By:	Date:	_	
	Approved By:	Date:	SubTotal	\$22,401.60
		Cont	ractors OH & Fee	\$2,240.16
			SubTotal	\$24,641.76

DENCO CONSTRUCTION SPECIALISTS : " BUILDING YOUR FUTURE "

Insurance at 1.5%

TOTAL

\$369.63

\$25,011.39