



Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: KE Industrial LLC  
2502 Edinburgh Drive  
Mesquite, TX 75150

Effective Date 18-Dec-18  
Contract No. 2018-326  
Contract Name: Construction, Collin County Myers Park Show Barn  
Electrical Upgrade

Awarded by Court Order No.: 2018-941-11-05  
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Owner requested add of two dual receptacles with two circuits in five locations in the Show Barn arena and concession areas. Per KE Industrial quote dated 12/10/2018. \$19,498.00

Change Order No. 1 Total \$19,498.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$80,947.00

Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$19,498.00

Total change orders to date: \$19,498.00

The new (contract sum) including this Change Order will be: \$100,445.00

ACCEPTED BY:

Roger Oster (Please Print)

KE Industrial LLC  
2502 Edinburgh Drive  
Mesquite, Texas 75150

[Signature]  
SIGNATURE  
TITLE: Project Manager  
DATE: 12/17/18

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

[Signature]  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: 12/18/18