



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 12-13-18

Subject: Change Order to K E Industrial For Myers Park Electric

CO 1- Owner requested add to install additional outlets in the Arena and Concession areas. These outlets were left out of the original base bid due to budget concerns. Now that most of the install is complete these funds can be used to add these outlets.

Total for this Change Order - \$19,498.00 or 24.1% of contract

Total Change Orders for the Project - \$19,498.00 or 24.1% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

12/13/18
WBK