



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: DDM Construction Corporation
4004 Belt Line Rd, Ste. 112
Addison, TX 75001

Effective Date 4/15/2019
Contract No. 2018-336
Contract Name: Construction, Myers Park Roadway Improvements

Awarded by Court Order No.:

2018-1037-12-12

Change Order

1

Court Order No.:

2019-290-04-15

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Owner requested replacement of the existing concrete drive/fire lane along the north side of
The Landing.

\$41,958.46

Change Order No. 1 Total

\$41,958.46

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only
be modified in writing signed by both parties.

The original (contract sum) was

\$1,290,060.20

Net Change to Change Order(s)

CURRENT Change Order No. 1

\$41,958.46

Total change orders to date:

\$41,958.46

The new (contract sum) including this Change Order will be:

\$1,332,018.66

ACCEPTED BY:

Zackery Markwardt (Please Print)

DDM Construction Corporation

4004 Belt Line Rd, Ste. 112

Addison, TX 75001

Collin County Administration Building

2300 Bloomdale Rd, Ste 3160

McKinney, Texas 75071

SIGNATURE

TITLE:

DATE:

Vice President
4/2/2019

SIGNATURE

Michalyn Rains, CPPO/PPB

Purchasing Agent

DATE:

4-16-19