



# COLLIN COUNTY

Special Projects  
4690 Community Avenue  
Suite 200  
McKinney, Texas 75071  
972-548-3744  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

March 25, 2019

To: Judge Hill and Commissioners

From: Jeff B. Durham, Engineering Projects Manager

Re: Change Order No. 1 to Contract with D.D.M. Construction Corporation for  
Myers Park Parking Lot Construction  
Contract No. 2018-336

The Engineering Department requests that the contract with D.D.M. Construction Corporation be increased to allow for additional concrete placement.

Collin County currently has a contract with DDM for the construction of concrete drives and parking areas at Myers Park. The work being performed upgrades existing rock and asphalt surfaces to concrete.

The existing concrete drive/fire lane along the north side of The Landing is in poor condition. (see attached photo) This section of concrete abuts one of the asphalt parking areas that has been replaced with concrete by DDM.

We recommend replacing this additional section of drive/fire lane (see attached) under our current contract with DDM. The additional work would result in an increase of \$41,958.46.

Commissioners Court's approval is requested and we will be available to answer any questions you might have regarding this matter.