



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: JJ Red Commercial Roofing, LLC
323 Terrace Lane
Cedar Hill, TX 75104

Effective Date 2-Apr-19
Contract No. 2018-116
Contract Name: Construction, Roof Recovery For Collin County Justice Center

Awarded by Court Order No.: 2018-294-04-09
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Consultant requested add to add liquid flashing to parapet wall in areas that are too low for cap sheet flashing per change order request by JJ Red Commercial Roofing, LLC dated March 19, 2019. \$ 9,075.00
2. Extend the project completion date by ninety-eight (98) calendar days due to weather and no weekend work allowed from November 3 to March 31 per change order request by JJ Red Commercial Roofing, LLC dated March 20, 2019. Original project completion date: April 6, 2019. New project completion date: August 21, 2019. \$0.00

Change Order No. 1 Total \$9,075.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$2,142,635.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$9,075.00

Total change orders to date: \$9,075.00

The new (contract sum) including this Change Order will be: \$2,151,710.00

ACCEPTED BY:

ROBERT EDWARDS (Please Print)

JJ Red Commercial Roofing, LLC
323 Terrace Lane
Cedar Hill, TX 75104

SIGNATURE

TITLE: President

DATE: 4/1/19

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 4/2/19