



COLLIN COUNTY

Special Projects
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3744
www.collincountytx.gov

April 22, 2019

To: Judge Hill and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 4 to Contract with Mario Sinacola & Sons Excavating, Inc. for the Dallas North Tollway (DNT) South Bound Frontage Road Construction Between U.S. Highway 380 and F.M. Highway 428
Contract No. 2018-203; County Project RA070050

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to allow for additional improvements to First Street in Prosper at its intersection with the Dallas North Tollway.

These improvements are associated with the previously approved Inter Local Agreement between Collin County and the Town of Prosper (Court Order No. 2018-821-10-01), which allows for additional improvements to First Street under our current contract with Mario Sinacola and Sons Excavating, Inc.

Change Order No. 4 results in a net contract **increase** is \$666,418.47. Per the ILA, Prosper will submit payment to us for all costs associated with this change order.

Commissioners Court's approval is requested and we will be available to answer any questions you might have regarding this matter.