



Contract Amendment 4

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: JACOBS ENGINEERING GROUP, INC.
Attn: Jesus Gonzalez, PE
12750 Merit Dr., Ste. 1100
Dallas, TX 75251

Effective Date August 5, 2019
Contract No. 2015-107
Contract: Preparation of final plans, specifications and estimates (PS & E) for the Collin County Outer Loop, Segment 3A a (Dallas North Toll Way to East of SH 289)

Awarded by Resolution No.: 2015-3002-01-26
Amendment 1 CCTRA Resolution No.: 2015-3013-04-20
Amendment 2 CCTRA Resolution No.: 2015-3025-10-26
Amendment 3 CCTRA Resolution No.: 2016-3025-0808
Amendment 4 Court Order: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

ADD: Supplemental Agreement No. 4 for construction phase services, including direct expenses, to provide part-time project construction inspection and additional engineering construction administrative services in support of construction activities per the attached documentation. \$ 775,800.38

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was:	\$798,573.82
Net Change by Amendment(s)	
<u>PREVIOUS</u> Amendment No. 1	-\$47,847.40
<u>PREVIOUS</u> Amendment No. 2	\$105,669.84
<u>PREVIOUS</u> Amendment No. 3	\$508,647.93
<u>CURRENT</u> Amendment No. 4	\$775,800.38
Total Amendments to Date:	\$1,342,270.75
The new contract sum including this amendment will be:	\$2,140,844.57

ACCEPTED BY:

JACOBS ENGINEERING GROUP, INC.
12750 Merit Dr., Ste. 1100
Dallas, TX 75251

Vinay Uchil
SIGNATURE
VINAY UCHIL
PRINT NAME

TITLE: DIVISION VP
DATE: 07/24/2019

ACCEPTED AND AUTHORIZED BY AUTHORITY OF THE COLLIN COUNTY COMMISSIONERS COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

PRINT NAME

TITLE: _____
DATE: _____