



# COLLIN COUNTY

Engineering  
4690 Community Avenue  
Suite 200  
McKinney, Texas 75071  
972-548-3733  
[www.collincountytx.gov](http://www.collincountytx.gov)

September 23, 2019

To: Judge Hill and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Re: Contract Amendment No. 1 with Halff Associates Inc. for  
Design of Park Boulevard from F.M. Highway 2514 (Parker Road)  
East to State Highway 78 (RI07099)  
Contract No. 2019-055

The Engineering Department requests that the contract with Halff Associates Inc. for services relating to the Park Boulevard design be increased by \$51,230.00.

This increase will provide for a traffic engineering study to evaluate existing traffic patterns and model future traffic taking into consideration the Park Boulevard extension. This study is necessary before we can pursue an alternate alignment/ connection to F.M. Highway 2514 with the Texas Department of Transportation.

Halff proposes to contract with Alliance Transportation Group (ATG) for this study and a detailed breakdown of their proposed scope and fee is attached.

Commissioners Courts approval of this contract amendment and the budget adjustment below is requested and I will be available to answer any questions you might have regarding this matter.

FROM: RI07099  
4210 750300013 809682 \$51,230

TO: RI07099  
4210 750300013 809250 \$51,230