



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Globus Management Group, LLC
3751 Cavalier Drive.
Garland, TX 75042

Effective Date 30-Oct-19
Contract No. 2019-015
Contract Name: Construction, Myers Park Roof Replacements

Awarded by Court Order No.: 2019-133-02-18
Change Order 1 Court Order No.: 2019-549-07-15
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Architect requested add to remove approximately 5900 square feet of wet insulation in multiple areas down to the metal deck. Per Globus Management Group change order request dated September 9, 2019. \$22,643.50
2. Extend the project completion date by fifty (50) calendar days. Previous completion date: August 10, 2019. New completion date: September 30, 2019. \$0.00

Change Order No. 2 Total \$22,643.50

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$950,808.00

Net Change to Change Order(s)

<u>PREVIOUS</u>	Change Order No. 1	\$2,826.00
<u>CURRENT</u>	Change Order No. 2	\$22,643.50
Total change orders to date:		\$25,469.50

The new (contract sum) including this Change Order will be: \$976,277.50

ACCEPTED BY:

Crystal Gustard (Please Print)

Globus Management Group, LLC
3751 Cavalier Drive.
Garland, TX 75042

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

TITLE:

DATE:

Contract Manager
10-29-19

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent

DATE:

10/30/19