

Information Services 2300 Bloomdale Rd Suite 3198 McKinney, Texas 75071 www.collincountytx.gov

To: Judge Chris Hill

Commissioner Duncan Webb Commissioner Darrell Hale Commissioner Cheryl Williams Commissioner Susan Fletcher

Bill Bilyeu

From: Caren Skipworth, CIO

Date: November 14, 2019

Re: Time Collection System Change Order

The Information Technology department is requesting that Commissioners Court approve a change order to the Time Collection project. This change order is for an additional 100 time reporter software licenses and associated maintenance. These licenses are necessary due to increased time reporter positions in the county since the initial contract.

This project, budgeted under Project Code R06102 and approved on Court Order 2017-813-10-09, has project contingency funds available. The total change order is \$3150.00 to cover purchase of the additional software.