



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Flynn BEC LP
2629 West Blue Mound Road
Haslet, TX 76052

Effective Date 7-Jan-20
Contract No. 2019-262
Contract Name: Construction, Reroof Collin County 920 E. Park Blvd.

Awarded by Court Order No.: 2019-686-08-26
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Deductive Change Order for deck replacement installation labor not used in the project.
Per Flynn BEC LP change order request dated 1/6/2020.

(\$1,700.00)

Change Order No. 1 Total (\$1,700.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$273,500.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 (\$1,700.00)

Total change orders to date: (\$1,700.00)

The new (contract sum) including this Change Order will be: \$271,800.00

ACCEPTED BY:

Mike Angles (Please Print)

Flynn BEC LP
2629 West Blue Mound Road
Haslet, TX 76052

SIGNATURE

TITLE: Project Manager
DATE: 1-6-2020

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 1/6/2020