



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Expert Services, LLC</u>	Effective Date	<u>28-Jan-20</u>
	<u>P.O. Box 851830</u>	Contract No.	<u>2019-084</u>
	<u>Mesquite, TX 75185</u>	Contract Name:	<u>Construction, Collin County Justice Center, Replacement of Chilled Water Actuators and Valves</u>

Awarded by Court Order No.:	<u>2019-224-03-25</u>
Change Order 1	Court Order No.: <u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner requested add to install four (4) new valves to allow isolation of the mechanical units so they can be serviced without shutting down multiple units. Per Expert Services, LLC Change Order #1 dated 1/22/2020.

\$ 15,042.46

Change Order No. 1 Total \$15,042.46

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$155,742.00</u>
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	\$15,042.46
Total change orders to date:	\$15,042.46
The new (contract sum) including this Change Order will be:	<u>\$170,784.46</u>

ACCEPTED BY:

Dawn Jobe (Please Print)

Expert Services, LLC
P.O. Box 851830
Mesquite, TX 75185

Dawn Jobe
SIGNATURE
Principal
TITLE:
1-28-2020
DATE:

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPG, CPPB
Purchasing Agent
DATE: 1/28/2020