



Contract Change Order Two (2)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: DDM Construction Corporation  
4004 Belt Line Rd, Ste. 112  
Addison, TX 75001

Effective Date 2/24/2020  
Contract No. 2018-336  
Contract Name: Construction, Myers Park Roadway Improvements

Awarded by Court Order No.: 2018-1037-12-12  
Change Order 1 Court Order No.: 2019-290-04-15  
Change Order 2 Court Order No.: 2020-157-02-24

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Overrun of existing line items at existing bid item rates. Includes additional asphalt removal qty, additional driveway with drain rock and culvert, additional grading for driveway and material only cost for 22 parking stops in west parking lot. \$ 33,217.89

Change Order No. 2 Total \$33,217.89

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$1,290,060.20  
Net Change to Change Order(s)  
PREVIOUS Change Order No. 1 \$41,958.46  
CURRENT Change Order No. 2 \$33,217.89  
Total change orders to date: \$75,176.35  
The new (contract sum) including this Change Order will be: \$1,365,236.55

ACCEPTED BY:

Zachary Markwood (Please Print)

DDM Construction Corporation  
4004 Belt Line Rd, Ste. 112  
Addison, TX 75001

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

[Signature]  
SIGNATURE  
TITLE: President  
DATE: 2/12/2020

[Signature]  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: 2/25/2020