

Information Services 2300 Bloomdale Rd Suite 3198 McKinney, Texas 75071 www.collincountytx.gov

To: Judge Chris Hill

Commissioner Duncan Webb Commissioner Darrell Hale Commissioner Cheryl Williams Commissioner Susan Fletcher

Bill Bilyeu

From: Caren Skipworth, CIO

Date: March 2, 2020

Re: Time Collection System Change Order 3

The Information Technology department is requesting that Commissioners Court approve an amendment to the Time Collection project. This amendment is for five additional time clocks, associated hardware maintenance, hard wall mounting brackets, an additional 100 time reporter software licenses, and associated software maintenance. These items are necessary to support requests made by the Human Resources department.

This project, budgeted under Project Code R06102 and approved on Court Order 2017-813-10-09, has funds available within the change limit of the existing purchase order. The total amendment is \$18289.00 to cover purchase of the additional items.