



CHANGE ORDER

[C/O # 12]

Change Order No. 12
 Date: May 11, 2020
 Project Name: Collin County Digital Upgrade
 Customer Name: Collin County
 Customer Project Mgr: Pam Palmisano

The purpose of this Change Order: Generator Oil Change at Princeton and Farmersville, Replacement Hand pull at Wilmeth and Signs at Existing Radio Sites

This Change Order provides the Services identified as FULL SERVICE for the generators at the Princeton and Farmersville Radio Sites

Contract # 00208254 Contract Date: December 2016

In accordance with the terms and conditions of the contract identified above between Collin County Sheriff's Office and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

This Change Order (#12)	\$3,567.06
Original Contract Value	\$10,707,781.00
Previous Change Order amounts for Change Order numbers 00 through 11	\$769,588.97
New Contract Value	\$11,480,937.03

Completion Date Adjustments

Original Completion Date	20 April 2018
Current Completion Date prior to this Change Order	31 March 2020
New Completion Date	31 August 2020

Changes in Equipment: (additions, deletions or modifications) include attachments if needed
 Not Applicable

Changes in Services: *(additions, deletions or modifications)* include attachments if needed
 This Change Order provides the Services identified as FULL SERVICE for the generators at the Princeton and Farmersville Radio Sites
 See Change Order Matrix for details of costs

Schedule Changes: *(describe change or N/A)*
 Not Applicable

Pricing Changes: *(describe change or N/A)*
 All prices and quantities are NET Sum values (original +/- adds and deletions) and include equipment and services.
 Total for this Change Order Request is: \$3,567.06 per attached matrix.

Customer Responsibilities: *(describe change or N/A)*
 Review requested changes in this document, approve, sign and return to Motorola for contract execution


Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)
 All added cost and/or credits associated with this change orders (Change Order 12) will be billed upon completion


Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below

Motorola Solutions, Inc.

Collin County

By: 
 Printed Name: MARC JOHNSON
 Title: Regional Services Mgr
 Date: 5/7/2020

By: 
 Printed Name: Michalyn Reins
 Title: Purchasing Agent
 Date: 5-18-2020

Reviewed by: 
 Motorola Solutions, Inc. Project Manager

Date: 5/7/2020