

Contract Amendment

0	141
	(T)

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Brinkley Sargent Wiginton Architects	, Inc	Effective Date				
	5000 Quorum, Suite 600 Dallas, TX 75254		Contract No.	2019-021			
		•	Contract	Professional Services, Architectural, A	dult		
				Detention Center Assessment and De	sign		
				Services			
-	Court Order No.:	2019-424	4-06-10				
Amendment	1 Court Order No.:						
	YOU ARE DIRECTED TO MAKE	THE FOLL	OWING AMEND	MENT TO THIS CONTRACT			
Add Phase 1 design services to expand the Adult Detention Center per Brinkley Sargent Wiginton Architects, Inc. proposal dated May 13, 2020. \$3,188,408.00							
Except as provided herein, all terms and conditions of the contract remain in full force and effect							
and may or	nly be modified in writing signed	by both	parties.				
The original contract sum was: \$383,700.							
Net Change by Amendment(s)							
CURRENT Amendment No. 1					\$3,188,408.00		
Total Amendments to Date:					\$3,188,408.00		
The new contract sum including this amendment will be:							
ACCEPTED BY	:			ACCEPTED AND AUTHORIZED BY			
				AUTHORITY OF COLLIN COUNTY			
CHARLES	(Print Name))		COMMISSIONERS' COURT			
Brinkley Sarge	ent Wiginton Architects, Inc			Collin County Administration Building			
5000 Quorum, Suite 600				2300 Bloomdale Rd, Ste 3160			
Dallas, TX 75	254			McKinney, Texas 75071			
10 &	8/1						
Mali	V Jordan						
SIGNATURE	mariana			Michalyn Rains, CPPO, CPPB			
TITLE:	PRINCIPAL			Purchasing Agent			
DATE:	- 9/10/1000			DATE:			