



Contract Amendment Eight (8)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Birkhoff, Hendricks & Carter L.L.P.</u>	Effective Date	<u>June 22, 2020</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract No.	<u>2016-229</u>
	<u>11910 Greenville Ave., Ste 600</u>	Contract	<u>Frontier Parkway Improvements</u>
	<u>Dallas, TX 75243</u>		

Awarded by Court Order No.:			<u>2016-649-09-12</u>
Amendment <u>1</u>	Court Order No.:		<u>2017-337-05-15</u>
Amendment <u>2</u>	Court Order No.:		<u>FYI</u>
Amendment <u>3</u>	Court Order No.:		<u>FYI</u>
Amendment <u>4</u>	Court Order No.:		<u>2018-492-06-18</u>
Amendment <u>5</u>	Court Order No.:		<u>2018-796-09-24</u>
Amendment <u>6</u>	Court Order No.:		<u>FYI</u>
Amendment <u>7</u>	Court Order No.:		<u>FYI</u>
Amendment <u>8</u>	Court Order No.:		

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Amendment No. 8 makes changes to the scope and fee in the original agreement. At the direction of the County, the Amendment changes are summarized as follows:

New Item

Part I.F. Traffic Signal Devices Relocation at S.H. 289 and Dallas North Tollway (DNT) \$ 30,000.00

Existing Scope Increase (Decrease) Items

Part II – Bidding Phase	\$ 1,000.00
Part III– Construction Administration Phase	\$ 8,000.00
Item B.2: Preparation of Plat and Field Notes	\$ 9,779.00
Item B.3: Geotechnical Investigation and Report	\$ 4,583.00
Item B.6: 404 Permit Application (Reduction in scope)	\$ (9,000.00)
Item B.7: Permits and Utility Relocation Coordination	\$ 17,000.00
Item B.8: Asbestos Investigations (Reduction in Scope)	\$ (3,785.00)
Item B.13a: Doe Branch Tributary C Hydraulic Evaluation (Reduction in Scope)	\$ (1,141.00)
Item B.15: Level A Sub-Surface Utility Locates (Reduction in Scope)	\$ (400.00)

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
Amendment No. 5	\$ 20,202.00
Amendment No. 6	\$ -
Amendment No. 7	\$ -
Amendment No. 8	\$ 56,036.00
New Contract Total:	\$ 2,499,718.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Birkhoff, Hendricks & Carter L.L.P.
Attn: Gary Hendricks, PE
11910 Greenville Ave., Ste 600
Dallas, TX 75243

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

Gary C. Hendricks, P.E., R.P.L.S

PRINT NAME

TITLE: Alternate Managing Partner

DATE: June 11, 2020

Michalyn Rains, CPPO, CPPB
Purchasing Agent

DATE: _____