



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: ABM Building Services, LLC
2020 Westridge Dr.
Irving, TX 75038

Effective Date: 26-Jun-20
Contract No.: 2018-162
Contract Name: Construction, Collin County Justice Center, Upgrade
Pneumatic to Electronic Actuators

Awarded by Court Order No.: 2018-527-07-09
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner requested deductive Change Order to remove installation of sixteen (16) DDC actuators from the project scope. Per ABM Building Services Change Order Request No. 3 dated 4/30/2020. The 16 actuators and panels were taken in to stock by the County so the credit is for labor only.

(\$14,250.26)

Change Order No. 1 Total (\$14,250.26)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$739,932.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 (\$14,250.26)

Total change orders to date: (\$14,250.26)

The new (contract sum) including this Change Order will be: \$725,681.74

ACCEPTED BY:

Michael Moriarty (Please Print)

ABM Building Services, LLC
2020 Westridge Dr.
Irving, TX 75038

SIGNATURE

TITLE: VP Operations

DATE: 6/24/2020

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CFP®, CPPB

Purchasing Agent

DATE: 6/24/2020