

Nouveau Technology Services LP
2441 Lacy Ln
Carrollton TX 75006



www.ntsllp.com
972-484-5077
972-484-5072

Change Order Request

COR Number: 0001

Date: 7/2/2020

Project Number: 29333C

Contract Date: 6/15/2020

To:	Project:
Collin County 2300 Bloomdale Rd Ste 3160 McKinney TX 75071	No. Employee Door Repair-Steindam Courts 2300 Bloomdale Road Suite 3160 Courts Building McKinney TX 75071

Description of Change:

The purpose of this change order is to document and approve the lead time for materials and completion date of the project.

The lead time for materials is 14 to 18 weeks.

This will be a total 132 calendar days.

November 13th would be the end of the 132 calendar days.

Also to document when the notice to proceed will be sent out to general contractor.

Nouveau will give Collin County updates on materials as they receive them.

Project Original Contract Sum	126,000.00
Total of Previously Approved Change Orders	0.00
Contract Amount Prior to this Change Order	126,000.00
Proposed Contract Amount of this Change Order	0.00
Proposed Contract Amount Including this Change Order	126,000.00

Accepted By:

_____ Contractor (Company Name)	_____ Owner (Company Name)	_____ Other (Company Name)
_____ By (Signature)	_____ By (Signature)	_____ By (Signature)
_____ Printed Name	_____ Printed Name	_____ Printed Name
_____ Date	_____ Date	_____ Date
	_____ Owner's Change Order Number	