



Contract Change Order

One (1)

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor:	<u>Nouveau Technology Services L.P.</u>	Effective Date	<u>7-Jul-20</u>
	<u>dba Nouveau Construction and Technology</u>	Contract No.	<u>2020-208</u>
	<u>Services, L.P.</u>	Contract Name:	<u>Construction, North Employee Door Repairs, Steindam</u>
	<u>2441 Lacy Lane</u>		<u>Courts Building</u>
	<u>Carrollton, TX 75006</u>		

Awarded by Court Order No.: 2020-440-06-01
 Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Extend the contract completion date by one hundred two (102) calendar days. Per Nouveau Change Order Request No. 1 dated 7/2/2020. Original completion time: thirty (30) calendar days. Revised completion time: one hundred thirty two (132) calendar days. \$0.00

Change Order No. 1 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$126,000.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$0.00

Total change orders to date: \$0.00

The new (contract sum) including this Change Order will be: \$126,000.00

ACCEPTED BY:

Debbie Koon (Please Print)

Nouveau Technology Services L.P.
dba Nouveau Construction and Technology
Services, L.P.
2441 Lacy Lane
Carrollton, TX 75006

Debbie Koon
 SIGNATURE
 TITLE: PARTNER
 DATE: 7-11-2020

Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, Texas 75071

DocuSigned by:
Michalyn Rains
 Michalyn Rains, CPPC, CPPB
 Purchasing Agent
 DATE: 7/7/2020