



Contract Amendment

2

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor: JACOBS ENGINEERING GROUP INC
Attn: Justin Beaird, PE
1999 Bryan St., Ste. 1200
Dallas, TX 75201

Effective Date August 17, 2020
 Contract No. 2019-269
 Contract: Preparation of final plans, specifications and estimates (PS & E) for the Collin County Outer Loop, Segment 3B East of Preston Rd (SH 289) to Custer Rd (FM 2478)

Awarded by Court Order No.: 2019-479-06-24
 Amendment 1 Court Order No.: 2020-042-01-13
 Amendment 2 Court Order No.: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Preparation of Drainage Easements and Right-of-Way Staking for Fence Relocations \$ 9,897.25

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was: \$861,025.43

Net Change by Amendment(s)		
<u>PREVIOUS</u>	Amendment No. 1	\$9,019.60
<u>CURRENT</u>	Amendment No. 2	\$9,897.25

Total Amendments to Date: \$18,916.85

The new contract sum including this amendment will be: \$879,942.28

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY
 AUTHORITY OF COLLIN COUNTY
 COMMISSIONERS COURT

JACOBS ENGINEERING GROUP INC
1999 Bryan St., Ste. 1200
Dallas, TX 75201

Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, Texas 75071

DocuSigned by:

Spenta F. Irani

SIGNATURE

Spenta F. Irani, P.E.

PRINT NAME

SIGNATURE

Michlayn Rains, CPPO, CPPB

PRINT NAME

TITLE: _____
 DATE: 8/5/2020

TITLE: Purchasing Agent
 DATE: _____