



## Change Order Proposal

Submitted To:	Collin County Purchasing Department	Date:	8/10/2020
Project:	Collin County Justice Center Kitchen MAU Replacement	COP Number:	CO # 1
Location:	McKinney		
Description:	Contract Extension Request Form		

### **MATERIAL & EQUIPMENT**

ACIS is requesting for a contract extension from 8/12 to 8/21. This is due to the fact that, ACIS with the approval from the County postponed the original start date by a week and half due to a bad weather forecast	\$0.00	
TOTAL MATERIAL & EQUIPMENT	\$0.00	

### **SHOP MATERIALS:**

Sheet Metal	\$0.00	
Piping	\$0.00	
Plumbing	\$0.00	
TOTAL SHOP MATERIALS	\$0.00	
Installation Material & Small Tools	\$0.00	
Material Sales Tax	0.00%	\$0.00
TOTAL MATERIAL		\$0.00

### **OTHER COSTS**

Permits	\$0.00	
Rentals	\$0.00	
Excavation	\$0.00	
Backfill	\$0.00	
Pipe / Equipment I.D.	\$0.00	
Reproduction	\$0.00	
Electronic Backgrounds	\$0.00	
Job-Site Facilities	\$0.00	
Parking	\$0.00	
Trucking	\$0.00	
Test & Punch	\$0.00	
Warranty	\$0.00	
TOTAL OTHER COSTS		\$0.00

## Change Order Proposal

### LABOR

VRF Field Labor	0	hrs @	\$70.00	per hour	\$0.00	
Sheet Metal Field Labor	0	hrs @	\$60.00	per hour	\$0.00	
Insulator	0	hrs @	\$55.00	per hour	\$0.00	
Pipefitting Field Labor	0	hrs @	\$60.00	per hour	\$0.00	
Plumbing Field Labor	0	hrs @	\$60.00	per hour	\$0.00	
HVAC Service Technician	0	hrs @	\$72.00	per hour	\$0.00	
Controls Service Technician	0	hrs @	\$65.00	per hour	\$0.00	
Plumbing Service Technician	0	hrs @	\$65.00	per hour	\$0.00	
Vice President - Construction	0	hrs @	\$125.00	per hour	\$0.00	
Sr. Project Manager	0	hrs @	\$100.00	per hour	\$0.00	
Project Manager	0	hrs @	\$85.00	per hour	\$0.00	
Assistant Project Manager	0	hrs @	\$65.00	per hour	\$0.00	
Project Coordinator	0	hrs @	\$50.00	per hour	\$0.00	
Mechanical Designer	0	hrs @	\$55.00	per hour	\$0.00	
Estimator	0	hrs @	\$50.00	per hour	\$0.00	
Totals	0				\$0.00	

Labor Sales Tax

0.00%

\$0.00

**TOTAL LABOR** **\$0.00**

### SUBCONTRACTORS

#### LABOR

#### MATERIALS

Controls		
Core Drilling		
Electrical		
Fire Stopping		
Insulation		
Testing & Balancing		
Water Treatment		
Rigging		
Subcontractor Sales Tax	0.00%	\$0.00

**TOTAL SUBCONTRACTORS** **\$0.00**

### SUB-TOTAL ALL SECTIONS

Overhead		5%	\$0
SUB-TOTAL			\$0
Profit		10%	\$0
SUB-TOTAL			\$0
Bond Premium		2%	\$0

**TOTAL CHANGE ORDER AMOUNT** **\$0**

**Submitted by: ACIS**

**Date:** \_\_\_\_\_