



# Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Air Conditioning Innovative Solutions, Inc  
dba ACIS  
1028 N. McDonald  
McKinney, TX 75069

Effective Date 12-Aug-20  
Contract No. 2020-164  
Contract Name: Construction, Collin County Justice Center, Kitchen MAU Replacement

Awarded by Court Order No.:

2020-298-04-20

Change Order

1

Court Order No.:

FYI

## YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Extend the contract completion date by nine (9) calendar days. Per ACIS change order proposal No. 1 dated 8/10/2020. Original completion date: August 12, 2020. New completion date: August 21, 2020.

\$0.00

Change Order No. 1 Total

\$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$287,021.51

Net Change to Change Order(s)

CURRENT Change Order No. 1

\$0.00

Total change orders to date:

\$0.00

The new (contract sum) including this Change Order will be:

\$287,021.51

ACCEPTED BY:

Angie Markham (Please Print)

Air Conditioning Innovative Solutions, Inc

dba ACIS

1028 N. McDonald

McKinney, TX 75069

Collin County Administration Building

2300 Bloomdale Rd, Ste 3160

McKinney, Texas 75071

DocuSigned by:

Michalyn Rains

79622350328846E...

SIGNATURE

TITLE:

DATE:

Sr Project Cov.

8/11/2020

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 8/11/2020