



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: August 11, 2020
Subject: Change Order No. 1: Construction, Collin County Justice Center, Kitchen MAU Replacement - ACIS

FYI to Commissioners' Court for Change Order No. 1 to Air Conditioning Innovative Solutions, Inc. (ACIS) for the Justice Center Kitchen MAU Replacement to extend the project completion date by nine calendar days due to weather per change order request by ACIS dated August 11, 2020. New project completion date: August 21, 2020.

Total for this Change Order – \$0.00 or 0% of contract.

Total Change Orders for the Project – \$0.00 or (0%) of contract.

Thank you,

Bill Burke
Director of Building Projects