



Contract Change Order Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Air Conditioning Innovative Solutions, Inc
dba ACIS
1028 N. McDonald
McKinney, TX 75069

Effective Date 25-Sep-20
Contract No. 2020-164
Contract Name: Construction, Collin County Justice Center, Kitchen MAU
Replacement

Awarded by Court Order No.: 2020-298-04-20
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

- 1. Extend the contract completion date by forty-nine (49) calendar days. Per ACIS change order proposal dated 9/25/2020. Previous completion date: August 21, 2020. New completion date: October 9, 2020. \$0.00
 - 2. Add owner required change of main panel breaker from 150 amps to 200 amps. Per ACIS change order proposal dated 9/25/2020. \$4,614.00
- Change Order No. 2 Total \$4,614.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$287,021.51

Net Change to Change Order(s)

PREVIOUS Change Order No. 1 \$0.00

CURRENT Change Order No. 2 \$4,614.00

Total change orders to date: \$4,614.00

The new (contract sum) including this Change Order will be: \$291,635.51

ACCEPTED BY:

Angela Markham (Please Print)

Air Conditioning Innovative Solutions, Inc
dba ACIS
1028 N. McDonald
McKinney, TX 75069

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SR Prigat mgr
SIGNATURE
TITLE:
DATE: 9/25/20

DocuSigned by:
Michalyn Rains
79622350328846E...
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 9/25/2020