



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385

To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: September 25, 2020  
Subject: Change Order No. 2: Construction, Collin County Justice Center, Kitchen MAU Replacement - ACIS

PCO 1 – Owner required change of main panel breaker from 150 amps to 200 amps. During calculation of the panel load certain spare breakers were not known to carry electrical load. Once the true load was identified the breaker change was required. \$4,614.00. Due to this added change order we are requesting 49 days to be added to the completion date. The new project completion date will be 10/9/2020.

Total for this Change Order – \$4,614.00 or 1.61% of contract.  
Total Change Orders for the Project – \$4,614.00 or (1.161%) of contract.

Thank you,

Bill Burke  
Director of Building Projects

02/5/20  
10/9/20