



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 10-05-20

Subject: Change Order to Nations Roofing

PCO 1 – Owner requested change to add coping to areas that are not part of the roof. There are two areas where coping covers the built in cooling tower wall caps. While these areas are not part of replacing the roof we would like to approve this so that all coping matches and carries an equal warranty. \$9,819.00

Total for this Change Order – \$9,819.00 or 3.88% of contract

Total Change Orders for the Project – \$9,819.00 or 3.88% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects