



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Nations Roof Central, LLC
2914 Lawing Lane
Rowlett, TX 75088

Effective Date 19-Oct-20
Contract No. 2020-132
Contract Name: Construction, Roof Replacement, Collin County
Central Plant

Awarded by Court Order No.: 2020-707-08-10
Change Order 1 Court Order No.:

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Owner requested change to add two hundred fifteen feet (215') of fire treated 2 x 12, two hundred fifteen feet (215') of 3/4" fire treated plywood and install two hundred fifteen feet (215') of 22 gauge metal clip and 24 gauge pre-finished metal coping with cover plates on chiller wall to include all materials and labor. Per Nations Roof Central, LLC change order request #1 dated 9/25/2020. \$9,819.00
 2. Extend contract completion date by twenty (20) calendar days. Previous completion date: 10/23/2020. New completion date: 11/12/2020. \$0.00
- Change Order No. 1 Total \$9,819.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$252,865.00
Net Change to Change Order(s)
CURRENT Change Order No. 1 \$9,819.00
Total change orders to date: \$9,819.00
The new (contract sum) including this Change Order will be: \$262,684.00

ACCEPTED BY:

Eric Rodriguez (Please Print)

Nations Roof Central, LLC
2914 Lawing Lane
Rowlett, TX 75088

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Eric Rodriguez

SIGNATURE

TITLE: Project Manager

DATE: 10/7/2020

Michelle Charnoski, CPPB

Purchasing Agent

DATE: