

PROJECT CHANGE ORDER REQUEST



Nations Roof Central, LLC

2914 Lawing Lane
Rowlett, TX 75088
(972) 278-9200 fax (972) 278-6375

Project Description: **Collin County Central Plant**

Job Number: **20CE023**

Issue Date: **25-Sep-20**

Change Order #1 Chiller Coping

Return date:

Project Manager **Eric Rodriguez**

Description of Change Order Request: Describe Fully

1 Install 215' of 24ga pre-finished coping on chiller wall

Scope of Work: Describe Fully

1	Install 215lf of fire treated 2x12 & 215lf of 3/4" fire treated Plywood, install 215lf of 22ga. metal clip, and Install 215lf. Of 24 gauge pre-finished metal coping with cover plates.	\$	-
		\$	-
		\$	-
	Pricing: Includes all materials & Labor.	\$	8,905.00
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-

Overhead 5%	\$	446.00
Profit 5%	\$	468.00
Gross Receipt Tax 0.00%	\$	-

TOTALS \$9,819.00

Cost and Schedule Summary

Original Contract	\$0.00	CHANGE ORDER GRAND TOTAL	\$9,819.00
Approved CO's	\$0.00		
Revised Contract	\$0.00		
Change Order #1	\$ 9,819.00		
Grand Total	\$9,819.00		

Value of this COR: **\$9,819.00** Schedule Impact: **Additional 20 Calendar Days**

Approval

Nations Roof Central, LLC

Contractor/Design Builder:

Signature

Signature

Print or Typed Name

Print or Typed Name