



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 10-13-2020
Subject: Change Order 2 to Nations Roofing

PCO 2 – Consultant request to change flue flashing to hot stack flashing. Areas on the roof that were shown on the plans to be flues were actually hot stacks, which changes the fire rating on the flashing. \$4,209.00

Total this Change Order - \$4,209.00 or 1.66% of contract.

Total Change Orders for the Project - \$14,028.00 or 5.55% of contract.

Thank you for your consideration.

Bill Burke
Director of Construction and Planning
Collin County

10/13/20
X
23
C