

RECEIVED

OCT 13 2020

PROJECT CHANGE ORDER REQUEST



Nations Roof Central, LLC

2914 Lawing Lane
Rowlett, TX 75088
(972) 278-9200 fax (972) 278-6375

Project Description: **CONSTRUCTION PROJECTS** Collin County Central Plant

Job Number: 20CE023

Issue Date: 12-Oct-20

Change Order #2 Hot Satcks

Return date:

Project Manager Eric Rodriguez

Description of Change Order Request: **Describe Fully**

1 Install 24ga Galvanized Stacks on heater flues

Scope of Work: **Describe Fully**

1	Install 12 stacks (24 ga. galvanized) stacks with storm collars, caulked with fire block caulking.	\$	-
	Remove new roof system installed around pipes, install new stack, install new roof system around stack,	\$	-
	Flashed Satck as specified.	\$	-

Pricing: Includes all materials & Labor.	\$	3,817.00
	\$	-
	\$	-
	\$	-
	\$	-
	\$	-
	\$	-

Overhead 5%	\$	191.00
Profit 5%	\$	201.00
Gross Receipt Tax 0.00%	\$	-

TOTALS \$4,209.00

Cost and Schedule Summary

Original Contract	\$0.00	CHANGE ORDER GRAND TOTAL	\$4,209.00
Approved CO's	\$0.00		
Revised Contract	\$0.00		
Change Order #2	\$ 4,209.00		
Grand Total	\$4,209.00		

Value of this COR: \$4,209.00

Schedule Impact: Additional 3 working Days

Approval

Nations Roof Central, LLC

Contractor/Design Builder:

Signature

Signature

Print or Typed Name

Print or Typed Name