



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: The Brandt Companies, LLC
1728 Briercroft Court
Carrollton, TX 75006

Effective Date 18-Nov-20
Contract No. Quote 2020-345
Contract Name: Negative Pressure Systems for Multiple Collin
County Facilities

Awarded by Court Order No.: 2020-770-08-24
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following to the scope of work: 1) Tie into domestic water line in Mechanical Room D and bring a 3/4" domestic water line down the hall to Mechanical Room B for the make-up water source for the boiler system; 2) Insulate and label domestic water line; 3) Hot tap a 2" natural gas line on the roof off the main and penetrate the roof to bring natural gas to Mechanical Room B. Flash the roof penetration. Per Brandt proposal dated 11/16/2020. \$10,922.00

Change Order No. 1 Total \$10,922.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$274,981.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$10,922.00

Total change orders to date: \$10,922.00

The new (contract sum) including this Change Order will be: \$285,903.00

ACCEPTED BY:

Braden Frullo (Please Print)

The Brandt Companies, LLC
1728 Briercroft Court
Carrollton, TX 75006

Braden Frullo
SIGNATURE
TITLE: Project Manager
DATE: 11/19/2020

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

DocuSigned by:
Michelle Chamoski
Michelle Chamoski, CPPB
Purchasing Agent
DATE: 11/19/2020