



# Contract Amendment Nine (9)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Birkhoff, Hendricks &amp; Carter L.L.P.</u>	Effective Date	<u>January 4, 2021</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract No.	<u>2016-229</u>
	<u>11910 Greenville Ave., Ste 600</u>	Contract	<u>Frontier Parkway Improvements</u>
	<u>Dallas, TX 75243</u>		

Awarded by Court Order No.:		<u>2016-649-09-12</u>
Amendment <u>1</u>	Court Order No.:	<u>2017-337-05-15</u>
Amendment <u>2</u>	Court Order No.:	<u>FYI</u>
Amendment <u>3</u>	Court Order No.:	<u>FYI</u>
Amendment <u>4</u>	Court Order No.:	<u>2018-492-06-18</u>
Amendment <u>5</u>	Court Order No.:	<u>2018-796-09-24</u>
Amendment <u>6</u>	Court Order No.:	<u>FYI</u>
Amendment <u>7</u>	Court Order No.:	<u>FYI</u>
Amendment <u>8</u>	Court Order No.:	<u>2020-533-06-22</u>
Amendment <u>9</u>	Court Order No.:	<u>2021-016-01-04</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT**

Engineer's Amendment No. 9 makes changes to the scope and fee in the original agreement. At the direction of the County, the Amendment changes are summarized as follows:

Existing scope increase for bidding phase effort, preparation of plat and field notes, 404 permit application (reduction in scope), permits, project stakeholders design meeting, additional printing of construction plans and specifications, revised schematic layouts (fee recertification)	<b>\$46,286.00</b>
---	--------------------

Engineer's Amendment No. 10 adds new scope items. At the direction of the County, the Amendment changes are summarized as follows:

Add project visualization (by RDV System, Inc.) and technical support - final design only	
Add project visualization (by RDV System, Inc.) and technical support - construction phases	<b>\$42,850.00</b>

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
Amendment No. 5	\$ 20,202.00
Amendment No. 6	\$ -
Amendment No. 7	\$ -
Amendment No. 8	\$ 56,036.00
Amendment No. 9	\$ 89,136.00
New Contract Total:	\$ 2,588,854.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Birkhoff, Hendricks & Carter L.L.P.  
Attn: Gary Hendricks, PE  
11910 Greenville Ave., Ste 600

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160

McKinney, Texas 75071

DocuSigned by:

*Gary Hendricks*

3B2723E43BE3403...

SIGNATURE

Gary Hendricks

PRINT NAME

TITLE: Alternate Managing Partner

DATE: 12/14/2020

DocuSigned by:

*Michelle Charnoski*

8195959E82F645E...

Michelle Charnoski, CPPB  
Purchasing Agent

DATE: 1/5/2021