



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Dallas Mechanical Group, LLC
11925 N. Stemmons Fwy. Suite 130
Dallas, TX 75234

Effective Date 8-Jan-21
Contract No. 2020-344
Contract Name: Construction, Controls Replacement, 900 & 920
Park Blvd. Buildings, Plano

Awarded by Court Order No.: 2020-1020-10-19
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO 1 - Owner requested add to (1) demo existing control on FCU per contract; (2) provide and install one (1) new Honeywell control system; (3) Provide and install TR21 sensor, supply temp sensor. Per Dallas Mechanical Group, LLC Change Order proposal dated 1/7/2021.	\$1,207.00
Change Order No. 1 Total	\$1,207.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$109,967.00</u>
Net Change to Change Order(s) CURRENT Change Order No. 1	\$1,207.00
Total change orders to date:	\$1,207.00
The new (contract sum) including this Change Order will be:	<u>\$111,174.00</u>

ACCEPTED BY:

William Flowers (Please Print)

Dallas Mechanical Group, LLC
11925 N. Stemmons Fwy. Suite 130
Dallas, TX 75234

SIGNATURE
TITLE: PROJECT MANAGER
DATE: 1-8-2021

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

DocuSigned by:
Michelle Charnoski
Michelle Charnoski, CPPB
Purchasing Agent
DATE: 1/8/2021