



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 12-07-21  
Subject: Change Order to Dallas Mechanical Group

PCO 1 – Owner requested add to incorporate one additional HVAC unit not shown on the construction plans. The unit was not part of the original building control system. It is a separate CRAC style unit above a Data closet. (\$1,207.00)

Total for this Change Order – \$1,207.00 or 1.10% of contract

Total Change Orders for the Project – \$1,207.00 or 1.10% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects