



COLLIN COUNTY
Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 01-26-21
Subject: Amendment to Brinkley Sargent Wiginton Architects

PCO 1 – City required add to incorporate Site Plan Documents into our current Design Contract. The City of McKinney is now requiring a multi-step approval process to obtain a permit for ground up building construction. This process is similar to what a Developer would encounter with the exception that only City staff will review this project. The County is not required to go to Planning and Zoning meetings or obtain Council approval. \$10,500.00

Total for this Amendment – \$10,500.00 or 0.03% of contract

Total Amendments for the Project – \$10,500.00 or 0.03% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

OG B:11 ✓
~~1/27~~ 1/27/21