

Contract Amendment

Two (2)	
---------	--

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Brinkley Sargent Wiginton Architects		s Inc	Effective Date	2/2/2021	
vondon.	5000 Quorum, Suite 600			Contract No.	2019-021	
		Dallas, TX 75254				
			-	Contract	Professional Services, Architectural, Add	ult
	9		_		Detention Center Assessment and Desi	gn
					Services	
Awarded by 0	Court Order No.:		2019-4	124-06-10		
Amendment	1	Court Order No.:	2020-4	147-06-01		
Amendment	2	Court Order No.:	FYI			
	YOU AR	E DIRECTED TO MAKI	THE FO	LLOWING AMEND	MENT TO THIS CONTRACT	
•	-	d to incorporate Site I n Architects, Inc. prop			urrent Design Contract.	\$10,500.00
•		in, all terms and c			act remain in full force and effect	
and may or	iny be intodiffe	o in writing signor	a by bo	iii partios.		
The original o	contract sum wa	s:				\$383,700.00
Net Change b	y Amendment(s	3)				
_	mendment No. 1					\$3,188,408.00
	nendment No. 2					\$10,500.00
Total Amendr	ments to Date:					\$3,198,908.00
The new contract sum including this amendment will be:					\$3,582,608.00	
ACCEPTED BY	Y:					
CHARUS	L. Good	(Print Nam	e)			
Brinkley Sarg	ent Wiginton Arc	chitects Inc			Collin County Administration Building	
,				2300 Bloomdale Rd, Ste 3160		
Dallas, TX 75					McKinney, Texas, 75071	
Chas	A	1			Michelle Charnoski	
SIGNATURE	100				Michelle Charnoski, CPPB	
TITLE:	PRINCIPA	1			Purchasing Agent 2/1/2021	
DATE:	2/1/21				DATE: 2/1/2021	