

**POTENTIAL CHANGE ORDER
(PCO) REQUEST #01 REVISED**

MPAK CONSTRUCTION, INC.
2948 Ruger Dr.
Royse City, TX 75189
(214) 888-0058



Point of Contact
Shannon McAnally
shannon@mpakconstruction.com

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	03/01/2020

CHANGE ORDER REQUEST OVERVIEW

In response to RFI #3, M-PAK proposes the following price to remove 2 trees (down to the roots), located at the North end of the property. The removal of these two trees was not initially indicated within M-PAK's contracted scope and is needed for work associated with the retaining wall.

TREE & ROOT REMOVAL (1)	\$1,420.00
TREE & ROOT REMOVAL (2)	\$1,420.00
TREE TRIMMING	450.00
M-PAK OVERHEAD/PROFIT @ 10%	<u>\$329.00</u>
TOTAL:	\$3,619.00

APPROVED
Kent Springer 3.2.21