



Contract Amendment One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>BGE, Inc.</u>	Effective Date	<u>April 5, 2021</u>
	<u>Attn: Brian Reinhardt, PE</u>	Contract No.	<u>2020-049</u>
	<u>2595 Dallas Parkway, Ste. 101</u>	Contract	<u>Collin County Outer Loop Segment 3A</u>
	<u>Frisco, TX 75034</u>		<u>Access Road PS&E from FM 2478 to US 75</u>

Awarded by Court Order No.: 2019-1116-12-09
 Amendment 1 Court Order No.: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Additional design services to include an overpass at Telephone Rd. \$ 34,014.00

Original Contract:	\$	2,219,032.22
Amemdment No. 1	\$	34,014.00
New Contract Total:	\$	2,253,046.22

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

BGE, Inc.
Attn: Brian Reinhardt, PE
2595 Dallas Parkway, Ste. 101
Frisco, TX 75034

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, Texas 75071

SIGNATURE _____
 TITLE: Senior Project Manager
 DATE: 3/17/2021

Michelle Charnoski, CPPB
 Purchasing Agent
 DATE: _____



Clarence Dauherty
Collin County Engineering Department
4690 Community Ave., Suite 200
McKinney, TX 75071

RE: Collin County Outer Loop – Segment 3 (Custer Rd to SH 75), Supplemental Scope and Fee for additional design services to include an overpass at Telephone Rd.

Dear Clarence:

The scope of this supplemental includes design and analysis to add an overpass for the City of Melissa's Telephone Rd. The additional overpass impacts the layout of the conceptual layout of the SH 75 and Outer Loop (OL) 5 level interchange, therefore additional design of the interchange will be done to verify roadway geometrics and if there are any impacts to existing rights-of-way. Roadway geometric design of the OL main lanes, frontage roads, direct connectors as well as SH 75 main lanes and frontages roads will be analyzed. Grading, drainage, and utility conflicts will be checked for potential impacts to rights-of-way. BGE will develop exhibits as necessary to show layouts and/or any conflicts. Design CAD files will be submitted to the County for their use in any future development of the interchange.

The fee for the additional scope is **\$34,014.00**. This fee is to supplement the current "Incremental Services 1. Interchange Design" portion of our contract as shown in Exhibit C (attached).

We appreciate the opportunity to add this work to our project. If we can assist in any other way to process this supplemental, we are glad to help.

Sincerely,

A handwritten signature in blue ink, appearing to read "Stoney Skidmore".

Stoney Skidmore, P.E.
Project Manager

Attachments:
Exhibit C

EXHIBIT C - Fee Schedule

Method of Payment: Lump Sum with exception of Incremental Services

WA No. 2
Contract No. TBD

Colin County Outer Loop Segment 3A
Prime Provider: BGE, Inc.
Contract No.: TBD
Project Limits: FM 2478 (Custer Rd) to US 75

SUMMARY			
Function Code	Firm		Total
	BGE, Inc.	Available	
	Labor Cost	Budget	
1. ASSEMBLY AND REVIEW OF DATA	\$ 3,950.00		\$ 3,950.00
2. ROADWAY DESIGN	\$ 50,533.00		\$ 50,533.00
3. DRAINAGE DESIGN	\$ 10,490.00		\$ 10,490.00
4. TRAFFIC DESIGN	\$ -		\$ -
5. STRUCTURAL DESIGN	\$ 6,325.00		\$ 6,325.00
6. PROJECT MANAGEMENT	\$ 2,860.00		\$ 2,860.00
Basic Services Labor Cost	\$ 74,158.00	\$ -	\$ 74,158.00
Basic Direct Expenses	\$ -		\$ -
Basic Subtotal	\$ 74,158.00	\$ -	\$ 74,158.00
SS1. SURVEY	\$ -		\$ -
SS2. GEOTECHNICAL SERVICES	\$ -	\$ -	\$ -
Special Services Labor Cost	\$ -	\$ -	\$ -
Special Direct Expenses	\$ -	\$ -	\$ -
Special Services Subtotal	\$ -	\$ -	\$ -
Lump Sum Total	\$ 74,158.00	\$ -	\$ 74,158.00
IS1. INTERCHANGE DESIGN		\$ 40,144.00	\$ 40,144.00
IS2. STRUCTURAL AESTHETICS		\$ -	\$ -
IS3. SUBSURFACE UTILITY ENGINEERING (SUE)	\$ -		\$ -
IS4. UTILITY COORDINATION	\$ -		\$ -
IS5. PHASED CONSTRUCTION PACKAGES	\$ -		\$ -
Incremental Services Labor Cost	\$ -	\$ 40,144.00	
Incremental Services Direct Expenses	\$ -		
Incremental Services Subtotal	\$ -	\$ 40,144.00	
			Additional Need
Grand Total	\$ 74,158.00	\$ 40,144.00	\$ 34,014.00