



# COLLIN COUNTY

Engineering Department  
4690 Community Ave.  
Suite 200  
McKinney, Texas 75071  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

**Date:** April 5, 2021  
**To:** Commissioners Court  
**From:** Tracy Homfeld, PE, CFM; Assistant Director of Engineering  
**Subject:** Request Approval of Amendment #2 to the Engineering Services Contract for Halff Associates, Inc. for Park Blvd from FM 2514 to SH 78 project–2007 Bond Project # RI07099 and 2018 Bond Project RI18004CO

---

The Engineering Department requests that the contract with Halff Associates, Inc. for services related to the Park Blvd. design be increased by \$79,105.00.

The increase will provide for Additional Survey and ROW work associated with:

- 25 additional parcel descriptions and an update to the ROW strip map,
- NTMWD coordination and effort related to pipe loading evaluation required by the district,
- KCS coordination to include additional design elements required by the railroad,
- Design plan edits related to the Wylie water and sewer lines.

Halff is presently working towards a 90% plan set submittal. Right of way is ongoing.

There is \$7,864 available in the RI07099-4204-750300013-809250 (consultants) account. The remaining amount will be covered with the approval of the following budget adjustments: These include:

- 1) \$23,786 FROM: RI07099-4210-750300013-809283 – Appraisals TO: RI07099-4210-75030013-809250 – Consultants
- 2) \$4,886 FROM: RI07099-4210-750300013-809682 – ROW TO: RI07099-4210-75030013-809250 – Consultants
- 3) \$42,569 FROM: RI18004CO-4216-750300013-809682 – ROW TO: RI18004CO-4216-750300013-809250 – Consultants

**Action Requested:** It is requested that the Commissioners Court approve Amendment #2 to the Halff associates, Inc. Engineering Services Agreement in the amount of \$79,105 for Park Blvd. and further authorize necessary budget amendments within the RI07099 and RI18004CO project codes.