



Contract Change Order

Two (2)

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor:	<u>Nouveau Technology Services L.P.</u> <u>dba Nouveau Construction and Technology</u> <u>Services, L.P.</u> <u>2441 Lacy Lane</u> <u>Carrollton, TX 75006</u>	Effective Date	<u>23-Apr-21</u>
		Contract No.	<u>2020-208</u>
		Contract Name:	<u>Construction, North Employee Door Repairs, Steindam</u> <u>Courts Building</u>

Awarded by Court Order No.:	<u>2020-440-06-01</u>
Change Order 1	Court Order No.: <u>FYI</u>
Change Order 2	Court Order No.: <u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Provide and install break metal trim to interior side of repaired fire rated storefront. New break metal to be powder coated to match previous break metal trim. Per Nouveau Technology Services, LP Change Order Request No. 2 dated 4/20/2021.

	\$14,950.00
Change Order No. 2 Total	\$14,950.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$126,000.00</u>
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	\$0.00
<u>CURRENT</u> Change Order No. 2	\$14,950.00
Total change orders to date:	\$0.00
The new (contract sum) including this Change Order will be:	<u>\$140,950.00</u>

ACCEPTED BY:

DEBBIE KOON (Please Print)

Nouveau Technology Services L.P.
dba Nouveau Construction and Technology
Services, L.P.
2441 Lacy Lane
Carrollton, TX 75006

Debra A. Koon
 SIGNATURE
 TITLE: PARTNER
 DATE: 4/23/21

Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, Texas 75071

DocuSigned by:
Michelle Charnoski
 Michelle Charnoski, CPPB
 Purchasing Agent
 DATE: 4/23/2021