



Contract Amendment Fourteen (14)

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor: Motorola Solutions, Inc. Contract P25 Trunked Radio Replacement
1507 LBJ Freeway Contract No. 2016-020
Suite 700
Farmers Branch, TX 75234 Effective Date 7-Jun-21

Awarded by Court Order No.: 2016-986-12-19
 Change Amendment No. 1: 2017-433-06-19
 Change Amendment No. 2: 2017-551-08-07
 Change Amendment No. 3: 2017-706-09-18
 Change Amendment No. 4: 2017-966-12-04
 Change Amendment No. 5: 2018-010-01-08
 Change Amendment No. 6: 2018-245-03-19
 Change Amendment No. 7: 2018-674-08-20
 Change Amendment No. 8: 2018-869-10-08
 Change Amendment No. 9: 2019-355-05-13
 Change Amendment No. 10: 2019-780-09-16
 Change Amendment No. 11: 2020-119-02-10
 Change Amendment No. 12: FYI
 Change Amendment No. 13: 2020-696-08-03
 Change Amendment No. 14: 2021-532-06-07

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1.0	Collin County Courthouse and Jail Bidirectional amplifier (BDA) replacements including equipment and services at cost of \$378,968.82 to applied to the existing contract committed cost identified as "Supplemental Coverage Solution, Bidirectional Amplifiers" allowance for a not to exceed cost of \$500,000.	\$0.00
2.0	Add antenna system parts and services for county owned mobile control station in Juvenile Detention Book-In area. Total cost \$3,014.66 is to be applied to the towards the existing contract committed cost identified as "Supplemental Coverage Solution, Bidirectional Amplifiers" allowance for a not to exceed total of \$500,000.	\$0.00
3.0	Current balance in the "Supplemental Coverage Solution, Bidirectional Amplifiers (not to exceed \$500,000)" is \$118,016.52	\$0.00
4.0	Add ADP Encryption licenses for 8 dispatch consoles to enable interoperability with City of McKinney ADP encrypted radio system.	\$ 6,770.00
5.0	Remove/descope Technical Training Services. Includes the following courses. System tech resident course (except course AST1038 will be provided); 1st echelon radio tech course; System Manager Course.	\$ (62,858.00)
6.0	Reallocate the descoped training course credits towards the purchase of Security Monitoring and Remote Security Update Services for a single year. Any remaining funds will be used towards a Radio Repair Bank Balance	\$56,088.00
7.0	Extend Contract Implementation through 7/31/2021	\$0.00
Total Change Order		\$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	\$	10,707,781.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
Amendment No. 1	\$	9,418.80
Amendment No. 2	\$	(177,039.74)
Amendment No. 3	\$	(115,159.00)
Amendment No. 4	\$	17,555.00
Amendment No. 5	\$	16,166.67
Amendment No. 6	\$	644,394.00
Amendment No. 7	\$	45,820.48
Amendment No. 8	\$	55,524.17
Amendment No. 9	\$	16,059.43
Amendment No. 10	\$	237,913.68
Amendment No. 11	\$	18,935.48
Amendment No. 12	\$	3,567.06
Amendment No. 13	\$	-
Amendment No. 14	\$	-

TOTAL AMENDMENT TO DATE **\$ 773,156.03**

The new (contract sum) including this Amendment will be \$ **11,480,937.03**

ACCEPTED BY:

Marc Johnson (print name)

Motorola Solutions, Inc.
1507 LBJ Freeway, Suite 700
Dallas, TX 75202



SIGNATURE

TITLE: Regional Service Manager

DATE: 5/14/21

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071


DocuSigned by:
Michelle Charnoski, CPPB

Purchasing Agent

DATE: 6/9/2021