



CHANGE ORDER

[C/O # 14]

Change Order No. 14
Date: April 20th, 2021
Project Name: Collin County Digital Upgrade
Customer Name: Collin County
Customer Project Mgr: Capt. Chris Havey

The purpose of this Change Order: Document changes to the contract products and services

This Change Order provides for changes to products and services as listed:

- Define the BDA system replacement for the CC Jail and Courthouse
- Add Antenna system parts and services for Juvenile detention book-in area
- Add ADP Encryption licenses for the radio consoles
- Descope select technical training courses
- Reallocate the descoped training course credits towards the purchase of Security Monitoring and Remote Security Update Services for a single year. Any remaining funds will be used towards a Radio Repair Bank Balance.
- Adjust project completion date

Total Value = \$388,753.48

Total Contract change (Net) = \$0.00

Contract # 00208254

Contract Date: December 2016

In accordance with the terms and conditions of the contract identified above between Collin County Sheriff's Office and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

This Change Order (#14)	\$0.00
Original Contract Value:	\$10,707,781.00
Previous Change Order amounts for Change Order numbers <input type="text" value="00"/> through <input type="text" value="13"/> :	\$773,156.03
New Contract Value	\$11,480,937.03

Completion Date Adjustments

Original Completion Date:	20 April 2018
Current Completion Date prior to this Change Order:	28 February 2021
New Completion Date:	31 July 2021



CHANGE ORDER
[C/O # 14]

Changes in Equipment: (additions, deletions or modifications) Include attachments if needed

Add the following equipment:

- 1) BDA system for the Collin County Jail and Courthouse (see attached)
- 2) Add Antenna system for Juvenile detention book-in area (see attached)
- 3) Add ADP Encryption licenses for the radio consoles (below) = \$6,770.00

QTY	NOMENCLATURE	DESCRIPTION
1	T8063	MCC 7500 SECURE VPM UPGRADE
8	CA00245AA	ADD: ADP ALGORITHM
2	T7586	KVL 4000 FLASHPORT UPGRADE
2	CA01635AA	ENH: SW UPGRADE TO CURRENT ASTRO 25
2	CA01641AA	ADD: ADP PRIVACY

Changes in Services: (additions, deletions, or modifications) Include attachments if needed

Add the following services:

- 1) BDA system for the Collin County Jail and Courthouse (see attached)
- 2) Add Antenna system for Juvenile detention book-in area (see attached)
- 3) Descope the following select technical training courses (below)

a)1st echelon radio tech training; b)System Tech resident training; c)System Manager training

- 4) Reallocate the descoped training course credits towards the purchase of Security Monitoring and Remoto Security Update Services for a single year. Any remaining funds will be used towards a Radio Repair Bank Balance

Schedule Changes: (describe change or N/A)

Schedule has been updated to reflect current implementation timing and Customer Requested Final Acceptance Date.

Pricing Changes: (describe change or N/A)

All prices and quantities are NET Sum values (original +/- adds and deletions) and include equipment and services. Total for this Change Order Request is: \$0.00 per attached matrix.

Customer Responsibilities: (describe change or N/A)

Review requested changes in this document, sign and return to Motorola for contract execution.

Payment Schedule for this Change Order:

(describe new payment terms applicable to this change order)

Not Applicable

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

By:
 Printed Name: MARC JOHNSON
 Title: Regional Services Mgr
 Date: 5/14/21
 Reviewed by: 5/14/21
 Motorola Solutions, Inc. Project Manager

Collin County

DocuSigned by:
 By:
 Printed Name: Michelle Charnoski
 Title: Purchasing Agent
 Date: 6/9/2021
 Date: 6/9/2021