



Contract Amendment Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>CP&Y, Inc.</u>	Effective Date	<u>July 19, 2021</u>
	<u>Attn: Tom Cochill, PE</u>	Contract No.	<u>08345-12</u>
	<u>1820 Regal Row, Ste 200</u>		
	<u>Dallas, TX 75235</u>	Contract	<u>Professional Services, Engineering, FM2551 from FM2514 to FM2170</u>

Awarded by Court Order No.:			<u>2012-523-08-06</u>
Amendment	<u>1</u>	Court Order No.:	<u>2015-558-08-24</u>
Amendment	<u>2</u>	Court Order No.:	<u>2019-012-01-07</u>
Amendment	<u>3</u>	Court Order No.:	

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Coordination with Collin County and TxDOT related to conflicts between roadway utilities and to the utility relocations. Development and maintenance of the Utility Base Map and Exhibits \$ 92,870.00

Original Contract Amount:	\$ 1,822,311.00
Contract Amendment No. 1	\$ 135,837.00
Contract Amendment No. 2	\$ 556,605.00
Contract Amendment No. 3	\$ 92,870.00
 New Total Contract Amount:	 \$ 2,607,623.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY AUTHORITY OF
COLLIN COUNTY COMMISSIONERS' COURT

CP&Y, Inc.
1820 Regal Row, Ste 200
Dallas, TX 75235

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE _____
 TITLE: Senior Vice President
 DATE: 7/12/2021

 Michelle Charnoski, NIGP-CPP, CPPB
 Purchasing Agent
 DATE: _____