



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: September 28, 2020
Subject: Change Order No. 1: Construction, Facade Improvements, 900 E. Park Blvd., Plano.

FYI to Commissioners' Court for Change Order No. 1 to Concord Commercial Services, Inc. for Construction, Façade Improvements, 900 E. Park, Plano, to extend the project completion date by thirty-nine days due to weather and brick investigation work by others per Concord Commercial Services, Inc. Original completion date: 7/8/2021. New completion date: 8/16/2021.

Total for this Change Order - \$0.00 or 0% of Contract

Total Change Order for the Project - \$0.00 or 0% of Contract

Thank you,

Bill Burke
Director of Building Projects