



# Contract Change Order

Two (2)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: ABM Building Services, LLC  
2020 Westridge Dr.  
Irving, TX 75038

Effective Date: 24-Aug-21  
Contract No.: 2018-162  
Contract Name: Construction, Collin County Justice Center, Upgrade  
Pneumatic to Electronic Actuators

Awarded by Court Order No.: 2018-527-07-09  
Change Order 1 Court Order No.: FYI  
Change Order 2 Court Order No.:

## YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

- Deductive Change Order for substituted actuators that meet the required torque ratings but do not meet the performance of the actuators identified in IFB 2018-162, Addendum 2, Section 23 09 00 Supplemental Information. Per ABM Change Order Request No. 8 and MD Engineering Memo dated 5/18/2021 (Exhibit A) (\$6,496.00)
  - Establish a new project completion date. Previous completion date: 12/27/2019. New completion date: 10/1/2021. \$0.00
- Change Order No. 2 Total (\$6,496.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$739,932.00

Net Change to Change Order(s)

<u>PREVIOUS</u>	Change Order No. 1	(\$14,250.26)
<u>CURRENT</u>	Change Order No. 2	(\$6,496.00)

Total change orders to date: (\$20,746.26)

The new (contract sum) including this Change Order will be: \$719,185.74

ACCEPTED BY:

Michael Moriarty (Please Print)

ABM Building Services, LLC  
2020 Westridge Dr.  
Irving, TX 75038

SIGNATURE

TITLE: Vice President  
DATE: 8/10/2021

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michelle Charnoski, NIGP-CPP, CPPB  
Purchasing Agent  
DATE: