



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 08-30-21

Subject: Change Order to American Fire Protection Group

PCO 1 – Owner required credit to refund price difference for 6 smoke detectors and 1 pull station that were in the original bid plans but ultimately not required by the City of McKinney Fire Marshall.

Total for this Change Order – (\$3,500.00) or 7.25% of contract

Total Change Orders for the Project – (\$3,500.00) or 7.25% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects